
Construction of Godowns under Progress:
	Sl. No
	Name of the District
	MLS point
	Capacity in Mts
	Progress of work

(As on last Board Meeting)
	Progress of work 

(As on Date)

	1
	Visakhapatnam
	Marripalem

G. No. 4
	500
	Work cancelled, Tenders finalized & Agreement to be concluded.
	Brick work upto Air Inlets Top level

	2
	West Godavari
	Undi 
G.No.11


	500
	Brick work completed up to roof level. Trusses fabrication is in progress.
	Erection of Trusses completed.AC Sheets roofing work in progress.

	3
	West Godavari
	Undi 
G.No.12


	500
	Brick work completed up to roof level. Trusses fabrication is in progress.
	Erection of Trusses completed.AC Sheets roofing work in progress.

	4
	Krishna
	Mutyallampadu 

G.No: 2.
	500
	Trusses erection & AC Sheet Roofing is in progress. 
	Flooring completed. Painting work in progress.

	5
	Krishna
	Mutyallampadu 

G No.3
	500
	Brick work completed up to Roof level. 
	Roofing completed. Plastering work is in progress

	   6
	Krishna
	Mutyallampadu 

G. No.4
	500
	Brick work completed up to Roof level. 
	Roofing completed. Plastering work is in progress

	   7
	Mahabubnagar
	Kalwakurthy
	600
	Brick work completed up to Roof level.
	Brick work completed up to Roof level.

	8
	Mahabubnagar
	Nagarkurnool
	600
	Brick work completed up to Roof level.
	Work Cancelled. 

	9
	Mahabubnagar
	Nayaranapet
	600
	Completed below basement level.
	Completed below basement level.

	10
	Mahabubnagar
	Amanagal
	600
	Brick work completed up to Roof level.
	Brick work completed up to Roof level.

	11
	Warangal
	Narsampeta

G No.2
	500
	Brick work completed up to roof level.
	Work Cancelled.

	12
	Warangal
	Wardhannapeta

G No.2
	500
	Basement completed
	Brick work upto 4.00 m i.e., above tie beam level completed

	13
	Warangal
	Mahabubabad

G No.2
	500
	Basement completed
	Work cancelled. Tenders to be invited.

	14
	Warangal
	Mahabubabad

G No.3
	500
	Basement completed
	Work cancelled. Tenders to be invited.

	15
	Ranga Reddy
	Hafeezpet

G.No.16
	600
	Sheeting completed and plastering works in progress.
	Roofing work completed and plastering works in progress.

	16
	Ranga Reddy
	Hafeezpet

G.No.17
	600
	Sheeting completed and plastering works in progress.
	Roofing work completed and plastering works in progress.

	17
	Ranga Reddy
	Kismatpura

G.No.5
	600
	Brick work completed up to roof level
	Brick work completed up to roof level

	18
	Ranga Reddy
	Kismatpura

G.No.6
	600
	Brick work completed up to roof level 
	Brick work completed up to roof level 

	19
	Ranga Reddy
	Kismatpura

G.No.7
	600
	Brick work completed up to roof level 
	Brick work completed up to roof level 

	20
	Ranga Reddy
	Kismatpura

G.No.8
	600
	Brick work completed up to roof level 
	Brick work completed up to roof level 

	21
	Ranga Reddy
	Kismatpura

G.No.9
	600
	Brick work completed up to roof level 
	Brick work completed up to roof level 

	22
	Ranga Reddy
	Kismatpura

G.No.10
	600
	Brick work completed up to roof level 
	Brick work completed up to roof level 

	23
	Nalgonda
	Nalgonda 

G.No:2
	500
	Plinth beam level.
	Work cancelled.

	24
	Nalgonda
	Nalgonda 

G.No: 3
	500
	Plinth beam level. 
	Plinth beam level.

	25
	Nalgonda
	Tungaturthi
	600
	Trusses errection & AC Sheets Roofing completed & Plastering in progress.
	Flooring work is under progress

	26
	Medak
	Narayankhed G.No: 1
	500
	Tenders finalized. Agreement to be concluded.
	Work could not be started due to site dispute

	27
	Medak
	Narayankhed 

G.No: 2
	500
	Tenders finalized. Agreement to be concluded.
	Work could not be started due to site dispute

	28
	Karimnagar
	Korutla,

G.No: 1
	500
	Tenders finalized. Agreement to be concluded.
	Footings completed. RR work is under progress. Work stopped for last 2 month due to Court Case.

	29
	Karimnagar
	Korutla,

G.No: 2
	500
	Agreement concluded & Marking to be given.
	Footings completed. RR work is under progress. Work stopped for last 2 month due to Court Case.

	30
	Karimnagar
	Manthani,

 G.No: 1
	500
	Tenders finalized. Agreement to be concluded.
	Site dispute

	31
	Karimnagar
	Manthani, 
G. No: 2
	500
	Tenders finalized. Agreement to be concluded.
	Site dispute

	32
	Karimnagar
	Choppadandi,

G.No: 1
	500
	Tenders finalized. Agreement to be concluded.
	Site dispute

	33
	Karimnagar
	Choppadandi,

G.No: 2
	500
	Tenders finalized. Agreement to be concluded.
	Site dispute

	34
	Karimnagar
	Jammikunta,

G.No: 1
	500
	Tenders finalized. Agreement to be concluded.
	Work could not be started due to Court Case

	35
	Karimnagar
	Jammikunta,

G.No: 2
	500
	Tenders finalized. Agreement to be concluded.
	Work could not be started due to Court Case

	36
	Karimnagar
	Vemulawada,

G.No: 1
	500
	Tenders finalized. Agreement to be concluded.
	Work completed upto basement level

	37
	Karimnagar
	Vemulawada,

G.No: 2
	500
	Tenders finalized. Agreement to be concluded.
	Work completed upto basement level

	38
	Karimnagar
	Sircilla, 

G.No: 1
	500
	Tenders finalized. Agreement to be concluded.
	Work completed upto basement level. Columns work above plinth beam level and brick work in progress.

	39
	Karimnagar
	Sircilla, 

G.No: 2
	500
	Tenders finalized. Agreement to be concluded.
	Work completed upto basement level. Columns work above plinth beam level and brick work in progress.

	
	
	                Total
	20,800 Mts
	
	


